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STIP AMENDMENT 00S-019 ACTION

ACTION UPDATE FROM NOTICE

This item was noticed at the March 2001 Commission meeting; the Commission requested the Action
Item be placed on the consent calendar

SUMMARY

This amendment delays $5,485,000 in Regional Improvement Program (RIP) funds from FY 2001-02 to
FY 2003-04 for the construction components on an auxiliary lane project on Route 5 in San Diego
County.  There is no change in the total funding for the project.

RECOMMENDATION

The San Diego Association of Governments (SANDAG) and the Department are requesting this
amendment.

RESOLUTION

Resolved, that the California Transportation Commission (CTC) revise the 2000 State Transportation
Improvement Program (STIP) at the end of the 30-day notice period as follows:

Revises:
Project Information

County: CT District: PPNO: EA: Element: Const Year: PM Back PM Ahead Route/Corridor

San Diego 11 0135G  065101
065100 CTCO 2001-02

2003-04 R34.8 R35.7 5

Project Title: Del Mar Heights Auxiliary Lane
Sponsor: Caltrans

Implementing
Agency: Caltrans

RTPA/CTC: San Diego Association of Governments

Location: In San Diego County in San Diego from 1.1 Kilometers north of Del Mar Heights Road Overcrossing to 1.0
Kilometers south of via de la Valle Overcrossing

Description: Construction of Auxiliary Lane Northbound
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STIP Programming - RIP                                                  (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $126 $126
PS&E $410 $410

R/W SUP $26 $26
CON SUP $635 $635 $635

R/W $53 $53
CON $4,850 $4,850 $4,850

TOTAL $536 $79 $5,485 $5,485 $6,100

BACKGROUND

This amendment delays $5,485,000 in Regional Improvement Program (RIP) funds from FY 2001-02 to
FY 2003-04 for the construction components on an auxiliary lane project on Route 5 in San Diego
County.

During the preliminary environmental review phase, three endangered species were found in the area
(California gnatcatchers, Pacific pocket mouse and the Light-footed clapper rail).  It is estimated an
additional 18 months are needed to complete the environmental review process to satisfy the
requirements of the United States Fish and Wildlife Service and the California Department of Fish and
Game.  This will delay the construction components until fiscal year 2003-04.
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Location:

Description: Construct northbound auxiliary lane

11-San Diego
PPNO  0135G
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Location Map

In San Diego, north of Del Mar Heights Road
Overcrossing to Via de La Valle Overcrossing
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